# Timeline

- Data preprocessing and cleaning: 4 weeks
- Feature engineering: 4 weeks
- Model selection: 4 weeks
- Training and validation: 4 weeks
- Tuning hyperparameters and defining evaluation metrics: 3 weeks
- Predictive analytics and model testing: 4 weeks
- Producing visualisations: 3 weeks
- Documentation and reporting: 3 weeks